

ANNUAL PROCUREMENT PLAN for 2022-2023

Budget: Development

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation
 Procuring Entity Name & Code : BSCIC 3905
 Project/Program me name & Code : BSCIC Industrial Park, Sirajganj 224059300

Package No	Description of Procurement Package works	Unit	Quantity	Procurement Method & Authority	Contract approving Authority	Source of funds	Estd. Cost in lakh Tk.	Time code for process	Advertise Prequel (of applicable)	invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Total time to Contract Signature	Time for Completion of Contract	
GD-4	Motor cycle (100cc)	Nos	01	Deposit	PD	GOB	2.00	9	10	11	12	13	14	15	16	17	18	
									Planned date	-	03-01-2023	17-01-2023	31-01-2023	07-02-2023	14-02-2023	28-02-2023	-	30-06-2023
									Planned Days	-	0	14	14	7	7	14	56	-
								Actual Dates	-									
GD-6	Bicycle	Nos	08	RFQ	PD	GOB	0.70	9	10	11	12	13	14	15	16	17	18	
									Planned date	-	03-01-2023	17-01-2023	31-01-2023	07-02-2023	14-02-2023	28-02-2023	-	30-06-2023
									Planned Days	-	0	14	14	7	7	14	56	-
								Actual Dates	-									
GD-14	Leveling Machine	Nos	01	RFQ	PD	GOB	1.50	9	10	11	12	13	14	15	16	17	18	
									Planned date	-	10-01-2023	24-01-2023	07-02-2023	14-02-2023	21-02-2023	07-03-2023	-	30-06-2023
									Planned Days	-	0	14	14	7	7	14	56	-
								Actual Date	-									
GD-15	IPS	Nos	01	RFQ	PD	GOB	1.00	9	10	11	12	13	14	15	16	17	18	
									Planned date	-	10-01-2023	24-01-2023	07-02-2023	14-02-2023	21-02-2023	07-03-2023	-	30-06-2023
									Planned Days	-	0	14	14	7	7	14	56	-
								Actual Date	-									
GD-18	Furniture & fixture	lot	lot	RFQ	PD	GOB	5.48	9	10	11	12	13	14	15	16	17	18	
									Planned date	-	10-01-2023	24-01-2023	07-02-2023	14-02-2023	21-02-2023	07-03-2023	-	30-06-2023
									Planned Days	-	0	14	14	7	7	14	56	-
								Actual Date	-									
GD-19	Telecommunication Equipment	Lot	Lot	RFQ	PD	GOB	0.50	9	10	11	12	13	14	15	16	17	18	
									Planned date	-	10-01-2023	24-01-2023	07-02-2023	14-02-2023	21-02-2023	07-03-2023	-	30-06-2023
									Planned Days	-	0	14	14	7	7	14	56	-
								Actual Date	-									
GD-20	Electrical Equipment	lot	lot	RFQ	PD	GOB	2.50	9	10	11	12	13	14	15	16	17	18	
									Planned date	-	10-01-2023	24-01-2023	07-02-2023	14-02-2023	21-02-2023	07-03-2023	-	30-06-2023
									Planned Days	-	0	14	14	7	7	14	56	-
								Actual Date	-									
GD-21	Forestation with protection & nursing	Lot	Lot	OTM	PD	GOB	70.00	9	10	11	12	13	14	15	16	17	18	
									Planned date	-	15-12-2022	5-01-2023	26-02-2023	02-02-2023	9-02-2023	02-03-2023	-	30-06-2023
									Planned Days	-	0	21	21	7	7	21	77	-
								Actual Date	-									
Total						83.68												

[Signature]
PD

HOPE
[Signature]
 03/02/22