


**Annual Procurement Plan (2024-25)**  
**Project Director, BSCIC Industrial Park, Tangail (2nd revised)**  
**386, Goral, Mirzapur, Tangail**

Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)  
 Procuring Entity Name & Code : Project Director  
 Project/Programmes Name & Code : BSCIC Industrial Park, Tangail (2nd Revised) (224056800)

Budget : Development

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost/ Allocation in Lakh Tk.	Time Code for Process	Advertise Tender	Last date of Tender Selling & Submission	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	Boundary Wall	Meter	960.00	OTM	PD	GOB	402.06	Planned dt.	25/07/2024	22/08/2024	22/08/2024	9/5/2024	9/12/2024	9/19/2024	10/17/2024	—	26/03/2025
								Planned days	—	28 days	0 days	14 days	7 days	7 days	28 days	84 days	150 days
								Actual days	—	—	—	—	—	—	—	—	—
2	Retaining Wall	Meter	1210.00	OTM	PD	GOB	1570.73	Planned dt.	25/07/2024	22/08/2024	22/08/2024	9/5/2024	9/12/2024	9/19/2024	10/17/2024	—	25/05/2025
								Planned days	—	28 days	0 days	14 days	7 days	7 days	28 days	84 days	210 days
								Actual days	—	—	—	—	—	—	—	—	—
3	Admin Building	Sqm	885.68	OTM	PD	GOB	540.49	Planned dt.	25/07/2024	22/08/2024	22/08/2024	9/5/2024	9/12/2024	9/19/2024	10/17/2024	—	25/04/2025
								Planned days	—	28 days	0 days	14 days	7 days	7 days	28 days	84 days	180 days
								Actual days	—	—	—	—	—	—	—	—	—
4	Pump Driver Quarter	Sqm	46.5	OTM	PD	GOB	54.89	Planned dt.	14/08/2024	04/09/2024	04/09/2024	9/18/2024	9/25/2024	10/2/2024	10/30/2024	—	09/03/2025
								Planned days	—	21 days	0 days	14 days	7 days	7 days	28 days	77 days	120 days
								Actual days	—	—	—	—	—	—	—	—	—
5	Water Drain	Meter	7225.34	OTM	PD	GOB	1502.18	Planned dt.	18/08/2024	15/09/2024	15/09/2024	9/29/2024	10/6/2024	10/13/2024	11/10/2024	—	19/05/2025
								Planned days	—	28 days	0 days	14 days	7 days	7 days	28 days	84 days	180 days
								Actual days	—	—	—	—	—	—	—	—	—
6	Culvert/Cross Drain	Nos	40	OTM	PD	GOB	207.87	Planned dt.	18/08/2024	15/09/2024	15/09/2024	9/29/2024	10/6/2024	10/13/2024	11/10/2024	—	19/04/2025
								Planned days	—	28 days	0 days	14 days	7 days	7 days	28 days	84 days	150 days
								Actual days	—	—	—	—	—	—	—	—	—
7	Water Supply Line	Meter	7468.89	OTM	PD	GOB	100.11	Planned dt.	20/08/2024	17/09/2024	17/09/2024	10/1/2024	10/8/2024	10/15/2024	11/12/2024	—	22/03/2025
								Planned days	—	28 days	0 days	14 days	7 days	7 days	28 days	84 days	120 days
								Actual days	—	—	—	—	—	—	—	—	—
8	Deep Tubewell	Nos	1	OTM	PD	GOB	70.92	Planned dt.	20/08/2024	17/09/2024	17/09/2024	10/1/2024	10/8/2024	10/15/2024	11/12/2024	—	21/01/2025
								Planned days	—	28 days	0 days	14 days	7 days	7 days	28 days	84 days	60 days
								Actual days	—	—	—	—	—	—	—	—	—
9	Construction Of Road	Sqm	28435.62	OTM	PD	GOB	1641.55	Planned dt.	22/08/2024	19/09/2024	19/09/2024	10/3/2024	10/10/2024	10/17/2024	11/14/2024	—	23/05/2025
								Planned days	—	28 days	0 days	14 days	7 days	7 days	28 days	84 days	180 days
								Actual days	—	—	—	—	—	—	—	—	—


  
 23/09/2024  
**G.M. Rabbani Talukder**  
 Project Director  
 BSCIC Industrial Park, Tangail.

  
 09/09/24  
 কামরুন নাহার সিদ্দীকা  
 চেয়ারম্যান (অতিরিক্ত দায়িত্ব)  
 বাংলাদেশ ক্ষুদ্র ও কৃটির শিল্প কর্পোরেশন

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost/ Allocation in Lakh Tk.	Time Code for Process	Advertise Tender	Last date of Tender Selling & Submission	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost/ Allocation in Lakh Tk.	Time Code for Process	Advertise Tender	Last date of Tender Selling & Submission	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
10	Palaside Wall	Meter	203.04	OTM	PD	GOB	99.97	Planned dt.	25/08/2024	22/09/2024	22/09/2024	10/09/2024	10/13/2024	10/20/2024	11/17/2024	—	27/09/2025
								Planned days	—	28 days	0 days	14 days	7 days	7 days	28 days	84 days	120 days
								Actual days	—	—	—	—	—	—	—	—	—
11	Dumping Yard	Sqm	1557.99	OTM	PD	GOB	114.23	Planned dt.	27/08/2024	24/09/2024	24/09/2024	10/09/2024	10/15/2024	10/22/2024	11/19/2024	—	29/09/2025
								Planned days	—	28 days	0 days	14 days	7 days	7 days	28 days	84 days	120 days
								Actual days	—	—	—	—	—	—	—	—	—
12	Main Gate	Nos	1	OTM	PD	GOB	60.00	Planned dt.	29/08/2024	19/09/2024	19/09/2024	10/09/2024	10/10/2024	10/17/2024	11/14/2024	—	24/09/2025
								Planned days	—	21 days	0 days	14 days	7 days	7 days	28 days	77 days	120 days
								Actual days	—	—	—	—	—	—	—	—	—
13	Solar Panel	Package	1	OTM	PD	GOB	20.00	Planned dt.	05/09/2024	26/09/2024	26/09/2024	10/10/2024	10/17/2024	10/24/2024	11/21/2024	—	30/01/2025
								Planned days	—	21 days	0 days	14 days	7 days	7 days	28 days	77 days	60 days
								Actual days	—	—	—	—	—	—	—	—	—

  
 30/09/2028  
 G.M. Rabbani Talukder  
 Project Director  
 BSCIC Industrial Park, Tangal.

  
 কামরুল নাহার সিদ্দিকা  
 চেয়ারম্যান (অতিরিক্ত দায়িত্ব)  
 বাংলাদেশ স্ট্রু ও হুইল বিল্ড কর্পোরেশন


**Annual Procurement Plan (2024-25)**  
**Project Director, BSCIC Industrial Park, Tangail (2nd revised)**  
 386, Goral, Mirzapur, Tangail

Budget : Development

Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)  
 Procuring Entity Name & Code : Project Director  
 Project/Programmes Name & Code : BSCIC Industrial Park, Tangail (2nd Revised) (224056800)

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost/ Allocation in Lakh Tk.	Time Code for Process	Advertise Tender	Last date of Tender Selling & Submission	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Electric Equipment	Lot	1.00	RFQ	PD	GOB	2.00	Planned dt.	01/08/2024	08/08/2024	08/08/2024	8/15/2024	8/15/2024	8/22/2024	9/19/2024	—	29/10/2024
								Planned days	—	7 days	0 days	7 days	0 days	7 days	28 days	49 days	30 days
								Actual days	—	—	—	—	—	—	—	—	—
2	Electric Equipment	Lot	1.00	RFQ	PD	GOB	1.00	Planned dt.	01/10/2024	08/10/2024	08/10/2024	10/15/2024	10/15/2024	10/22/2024	11/19/2024	—	29/12/2024
								Planned days	—	7 days	0 days	7 days	0 days	7 days	28 days	49 days	30 days
								Actual days	—	—	—	—	—	—	—	—	—
3	Forestration	Package	1.00	OTM	PD	GOB	15.00	Planned dt.	05/12/2024	26/12/2024	26/12/2024	1/9/2025	1/16/2025	1/23/2025	2/20/2025	—	01/05/2025
								Planned days	—	21 days	0 days	14 days	7 days	7 days	28 days	77 days	60 days
								Actual days	—	—	—	—	—	—	—	—	—

  
 09/2028  
**G.M. Rabbani Talukder**  
 Project Director  
 BSCIC Industrial Park, Tangail.

  
 07/09/2028  
 কামরুন নাহার সিদ্দিকা  
 চেয়ারম্যান (অতিরিক্ত দায়িত্ব)  
 বাংলাদেশ স্থল ও কুটির শিল্প কর্পোরেশন

**Annual Procurement Plan (2024-25)**  
**Project Director, BSCIC Industrial Park, Tangail (2nd revised)**  
 386, Goral, Mirzapur, Tangail

Budget : Development

Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)  
 Procuring Entity Name & Code : Project Director  
 Project/Programmes Name & Code : BSCIC Industrial Park, Tangail (2nd Revised) (224056800)

Package No.	Description of procurement package services (1)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost/ Allocation in Lakh Tk.	Time Code for Process	Advertise EOI	Issue of RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1								Planned dt.	-	-	-	-	-	-	-	-	-	-
								Planned days	-	-	-	-	-	-	-	-	-	-
								Actual days	-	-	-	-	-	-	-	-	-	-

*G.M. Rabbani*  
 30/09/2028  
**G.M. Rabbani Talukder**  
 Project Director  
 BSCIC Industrial Park, Tangail.

*G.M. Rabbani*  
 কামরুন নাহার সিদ্দীকা  
 চেয়ারম্যান (অতিরিক্ত দায়িত্ব)  
 বাংলাদেশ ক্ষুদ্র ও হাটের শিল্প কর্পোরেশন