Name of Project : BSCIC Plastic Industrial Estate (1st Revised)
Subject : Annual Procurement Plan of Financial year 2021-2022

(TK. In Lakh)

Pkg. No.	Description of Works	Unit	Quantity	Procurement Method	Contract Approving Authority	Source of Fund	Allocated Budget	Date of Advertisement	Last Date of Submission	Tender Opening	Tender Evaluation Completion	Date of NOA issue	date of contract Agreement	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15
1	Office Furniture	Nos.	51	RFQ	P.D.	GOB	4.32	22.08.2021	25.08.2020	25.08.2021	25.08.2022	03.09.2021	18.09.2021	30.09.2021
2	DOE Clearance Certification charge	Nos.	1	Deposit	P.D.	GOB	4.00							
3	Environment Pollution Contol (EIA, IEE)	Firm	1	RFP	P.D.	GOB	8.00	29.07.2021	31.08.2021	01.09.2021	08.09.2021	15.09.2021	18.09.2021	31.12.2021
4	Hired Transport	Firm	1	RFQ	P.D.	GOB	11.89	29.07.2021	12.08.2021	12.08.2021	15.08.2021	22.08.2021	22.08.2021	29.12.2022
5	Consultency	Firm	1	RFP	P.D.	GOB	22.00	29.07.2021	31.08.2021	01.09.2021	08.09.2021	15.09.2021	18.09.2021	31.12.2023
6	Land Development	cum	925103	OTM	HOPE	GOB	2793.81	29.07.2021	31.08.2021	31.08.2021	28.09.2021	05.10.2021	12.10.2021	30.09.2022
7	Retaining/Protection Wall	Mtr.	762	OTM	P.D.	GOB	783.17	29.07.2021	31.08.2021	31.08.2021	28.09.2021	05.10.2021	12.10.2021	31.03.2022
8	Boundary wall	Mtr.	1866	OTM	P.D.	GOB	1432.27	29.07.2021	31.08.2021	31.08.2021	28.09.2021	05.10.2021	12.10.2021	31.03.2022

09/22

(মোঃ নিজাম উদ্দিন)
প্রকল্প পরিচালক
বিসিক প্লাস্টিক শিল্পনগরী প্রকল্প