Ministry/Division

Agency

Procuring Entity Name & Code
Project/Programmes Name & Code

Annual Procurement Plan (2023-2024)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2 Revised)

Ministry of Industries Budget: Development fund
Bangladesh Small & Cottage Industries Corporation (BSCIC)

Project Director

BSCIC Chemical Industrial Park, Munshiganj (2nd Revised), Project Code:

13905-224278900

Package No Description of Unit Quantity Procure Contract | Source | Estd. Cost Time code for Advertise invite/Adver Tender Tender Approval Notification Singing of Total time Time for
Procurement ment approvin of in Million process Prequel (if tise Tender Opening Evaluation to Award of Award Contract to Contract | Completion
Package works Method g funds Tk applicable) Signature | of Contract
& Authorit
type y
[ 1 ] 2 s 4 5 6 7 CR 9 10 11 12 13 14 15 16 17 18
PKG/CIP/CI | Constructionof [ sqm 4832.75 O™ Ministry | GOB 246.824 Planned Dates - 16-08-2023 13-09-2023 | 11-10-2023 | 15-11-2023 22-11-2023 20-12-2023
VIL-2/LOT- | Seven Storied Planned Days - 0 28 28 35 7 28 126 200
I/EGP- Admin Actual Dates -
1/2023-24 Building
PKG/CIP/CI | Constructionof | sqm 2935.54 O™ Ministry | GOB 218.182 Planned Dates - 16-08-2023 | 13-09-2023 | 11-10-2023 | 15-11-2023 22-11-2023 20-12-2023
VIL-2/LOT- Fire Brigade Planned Days - 0 28 28 35 7 28 126 200
2/EGP- and others Actual Dates -
2/2023-24 h
PKG/CIP/CI | Construction of | sqm 978.00 OT™M Ministry | GOB 52.031 Planned Dates - 16-08-2023 13-09-2023 | 11-10-2023 | 15-11-2023 22-11-2023 20-12-2023
VIL-2/LOT- | Police Station Planned Days - 0 28 28 35 7 28 126 200
3/EGP- and others Actual Dates -
3/2023-24 k
PKG/CIP/CI 3 Nos Pump sqm 240.00 O™ Ministry GOB 25.138 Planned Dates - 16-08-2023 | 13-09-2023 | 11-10-2023 | 15-11-2023 22-11-2023 20-12-2023
VIL-2/LOT- | Driver Quarter Planned Days = 0 28 28 35 7 28 126 200
4/EGP- Actual Dates -
4/2023-24

(4] b EIIGE

w \
YO T T




Annual Procurement Plan (2023-2024)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2" Revised)

Package No Description of Unit Quantity Procure Contract | Source | Estd.Cost Time code for Advertise invite/Adver Tender Tender Approval Notification Singing of Total time Time for
Procurement ment approvin of in Million process Prequel (if tise Tender Opening Evaluation to Award of Award Contract to Contract | Completion
Package works Method g funds Tk applicable) Signature | of Contract
& Authorit
type y
1 2 3 4 5 6 i 3 9 10 11 12 13 14 15 16 17 18
PKG/CIP/CI | Construction of | Nos 1 OT™M Ministry | GOB 198.842 Planned Dates - 16-08-2023 13-09-2023 | 11-10-2023 | 15-11-2023 22-11-2023 20-12-2023
VIL-4/LOT- | Lake Planned Days g 0 28 28 35 7 28 126 200
u_\\M%NM..N 4 Actual Dates -
PKG/CIP/CI | River Side meter | 1400 O™ Ministry | GOB 498.000 Planned Dates - 16-08-2023 13-09-2023 | 11-10-2023 | 15-11-2023 22-11-2023 20-12-2023
VIL-4/LOT- | Protection Planned Days z 0 28 28 35 7 28 126 200
Mmm_w..m 4 Actual Dates -
PKG/CIP/CI | Construction of | sqm 380668.0 | OTM CCGP GOB 1452.118 | Planned Dates - 16-08-2023 13-09-2023 | 11-10-2023 | 15-11-2023 22-11-2023 20-12-2023
VIL-5/LOT- | Road and 0 Planned Days 2 0 23 28 35 7 23 126 200
W“W%Nw..u " others Actual Dates -
PKG/CIP/CI | Constructionof | meter | 46062.00 | OTM CCGP GOB 1227.452 | Planned Dates - 16-08-2023 13-09-2023 | 11-10-2023 | 15-11-2023 22-11-2023 20-12-2023
VIL-5/LOT- | Drain and “Planned Days - 0 28 28 35 7 28 126 200
M“wamw.. 24 others Actual Dates -
PKG/CIP/CI | Construction of | Nos I O™ CCGP GOB 106.223 Planned Dates - 16-08-2023 13-09-2023 | 11-10-2023 | 15-11-2023 22-11-2023 20-12-2023
VIL-5/LOT- | Bridge " | Planned Days - 0 28 28 35 7 28 126 200
w“wm_w” 2% Actual Dates -
PKG/CIP/CI | Construction of | Nos 4 OT™M CCGP GOB 13.200 Planned Dates - 16-08-2023 | 13-09-2023 | 11-10-2023 | 15-11-2023 22-11-2023 20-12-2023
VIL-5/LOT- | Gate and Planned Days - 0 28 28 35 7 28 126 200
ﬂ%mﬁww.u-ﬁ Guard Shade Actual Dates -
PKG/CIP/CI | Installation of Nos 3 O™ PD GOB 30.282 Planned Dates - 16-08-2023 | 13-09-2023 | 11-10-2023 | 15-11-2023 22-11-2023 20-12-2023
VIL-6/LOT- | 3 deep tube Planned Days - 0 28 28 35 7 28 126 200
__nmuooww X well and others Actual Dates - g
PKG/CIP/CI | Installation of meter | 25500.00 | OTM PD GOB 73.627 Planned Dates - 16-08-2023 13-09-2023 | 11-10-2023 | 15-11-2023 22-11-2023 20-12-2023
VIL-6/LOT- | water supply Planned Days z 0 28 28 35 7 28 126 200
E@F line and others Actual Dates %
12/2023-24
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Annual Procurement Plan (2023-2024)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2" Revised)

Package No Description of Unit Quantity Procure Contract | Source Estd. Cost Time code for Advertise invite/Adver Tender Tender Approval Notification Singing of Total time Time for
Procurement ment approvin of in Million process Prequel (if tise Tender Opening Evaluation to Award of Award Contract to Contract ncav_mi
Package works Method g funds Tk applicable) Signature | of Contract
& Authorit
type y
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18
PKG/CIP/CI | Construction of | Nos 2 O™ PD GOB 72.000 Planned Dates - 16-08-2023 | 13-09-2023 | 11-10-2023 | 15-11-2023 22-11-2023 | 20-12-2023
<\mm§\oﬁ Jetty Planned Days = 0 28 28 35 7 28 126 200
1/EGP-
131202324 Actual Dates -
PKG/CIP/CI | Construction of | Packa | 1 O™ PD GOB 115.000 Planned Dates - 16-08-2023 | 13-09-2023 | 11-10-2023 | 15-11-2023 22-11-2023 | 20-12-2023
VIL-8/LOT- | Dumping Yard | ge Planned Days - 0 28 28 35 7 28 126 200
- 2/EGP- and incinerator Actual Dates =
14/2023-24
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Annual Procurement Plan (2023-2024)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2" Revised)

Budget: Development fund

Ministry/Division Ministry of Industries
Agency Bangladesh Small & Cottage Industries Corporation (BSCIC)
Procuring Entity Name & Code Project Director
Project/Programmes Name & Code BSCIC Chemical Industrial Park, Munshiganj (2nd Revised), Project Code: 13905-
224278900
Package No Description of Unit Quantity | Procurement | Contract | Source | Estd.Costin | Time code Notusedin | invite/Advertise Tender Tender Approval Notification | Singingof | Total time Time «j
Procurement Method & approving of Million Tk for process GOODs Tender Opening Evaluation to Award of Award Contract to Completion
Package Type Authority | funds Contract of Contract
GOODS Signature
1 2 3 3 6 7 8 9 10 11 12 13 14 15 16 17 | 13
PKG/CIP/GOOD- | Carryboy of Nos o™ PD GOB 0.60 Planned - 23-10-2023 05-11- 19-11- 03-12- 10-12-2023 07-01-
2/0TM-1/2023- | Pickup van Dates 2023 2023 2023 2023
24 % Planned - 0 14 14 14 7 23 77 20
Days J
Actual -
Dates
PKG/CIP/GOOD- | Laptop Nos RFQ PD GOB 0.25 Planned - 02-09-2023 09-09- 12-09- 16-09- 18-09-2023 20-09- 10
4/RFQ-1/2023- | Computer Dates 2023 2023 2023 2023
24 Planned - 0 7 3 4 2 2 18 -
Days
Actual - - - - - - - - -
Dates
PKG/CIP/GOOD- | Electrical LS RFQ PD GOB 0.590 Planned % 02-09-2023 09-09- 12-09- 16-09- 18-09-2023 20-09- 10
5/RFQ-2/2023- | Instruments Dates 2023 2023 2023 2023
24 Planned - 0 7 3 4 2 2 18 -
Days
Actual - - - - - - - - -
Dates
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Annual Procurement Plan (2023-2024)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2" Revised)

Package No Description of Unit Quantity | Procurement | Contract | Source | Estd.Costin | Time code Notusedin | invite/Advertise Tender Tender Approval Notification | Singingof | Total time Time moj
Procurement Method & approving of Million Tk for process GOODS Tender Opening | Evaluation | toAward of Award Contract to Completion
Package Type Authority | funds Contract | of Contract
GOODS Signature
_\ 1 2 3 4 ) 6 7 8 9 10 1 12 13 14 15 16 17 18
PKG/CIP/GOOD- | Scanner Nos 3 RFQ PD GOB 0.04 Planned - 02-09-2023 09-09- 12-09- 16-09- 18-09-2023 20-09- 10
7/RFQ-3/2023- Dates 2023 2023 2023 2023
24 Planned - 0 7 3 4 2 2 18 -
Days
Actual 9 = . % " - - < -
Dates
PKG/CIP/GOOD- | Mobile Nos 1 RFQ PD GOB 0.04 Planned - 02-09-2023 09-09- 12-09- 16-09- 18-09-2023 20-09- 10
7/RFQ-4/2023- Phone Dates 2023 2023 2023 2023 d ’
24 Planned - 0 7 3 4 2 2 18 -
Days
Actual - - 4 - = ™ - - -
) Dates .
PKG/CIP/GOOD- | Engineering LS Lot RFQ PD GOB 1.00 Planned - 02-09-2023 08-08- 12-09- 16-09- 18-09-2023 20-09- 10
8/RFQ-5/2023- Instruments Dates 2023 2023 2023 2023
24 f Planned - 0 7 3 4 2 2 18 -
Days
Actual - - - - - - - - -
Dates ,
PKG/CIP/GOOD- | Furnitures LS LS o™ PD GOB 1.80 Planned - 23-10-2023 05-11- 19-11- 03-12- 10-12-2023 07-01-
9/0TM-2/2023- Dates . 2023 2023 2023 2023
24 Planned 2 0 14 14 14 & 28 77 20
Days
Actual - - & - @ 5 ™ - -
Dates
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Annual Procurement Plan (2023-2024)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2"* Revised)

Package No Description of Unit Quantity [ Procurement | Contract | Sou rce | Estd.Costin | Time code Notusedin | invite/Advertise | Tender Tender Approval Notification | Singingof | Total time Time for
Procurement Method & approving of Million Tk for process GOOoDs Tender Opening Evaluation to Award of Award Contract to Completion
Package Type Authority | funds Contract | of Contract
GOODS Signature
E 2 3 | a S 6 7 8 9 10 11 12 13 14 15 16 17 18
PKG/CIP/GOOD- | Tree Ls Ls oT™ PD GOB 10.000 Planned - 23-10-2023 05-11- 19-11- 03-12- 10-12-2023 07-01-
10/0TM- Plantation Dates 2023 2023 2023 2023
3/2023-24 Planned - 0 14 14 14 7 28 77 150
Days
Actual - - - - - 2 - - -
Dates
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Ministry/Division
Agency
Procuring Entity Name & Code
Project/Programmes Name & Code

Annual Procurement Plan (2023-2024)
Bangladesh Small & Cottage Industries Corporation (BSCIC)
BSCIC Chemical Industrial Park, Munshiganj (2" Revised)

: Ministry of Industries Budget: Development fund

Bangladesh Small & Cottage Industries Corporation (BSCIC)
: Project Director
& BSCIC Chemical Industrial Park, Munshiganj (2nd Revised), Project Code: 13905-224278900

Package No Description of ﬁ Unit Quantity | Procurem | Contract | Source of Estd. Time Advertise invite/Advertis Tender Tender Approval Notificati Singing Total Time for
Procurement ent approvi funds Costin code for Prequel (if e Tender Opening Evaluation to Award 0 of time to Completio
Package Method & ng Million process applicable) n| Contract | Contract n of
SERVICES Authority | Authorit Tk of Award Signatur Contract
y / / e /
* 1 2 3 a 5 6 7 ] 9 10 1 12 13 # f ’ J f
PKG/CIP/SER Feasibility Nos 1 RFQ PD GOB 0.418 Planned - 10-05-2023 24-05- 07-06-2023 _ouoqu
VICE-4/RFQ- | study for EIA Dates 2023 , ’ # # ’
1/2023-24 Planned - 0 14 14
i B4 el I Ml
Actual - <
| B
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