

Annual Procurement Plan 2022-2023

Ministry: Ministry of Industries

Bangladesh small & cottage industries Corporation (BSCIC)

Procuring Entity Name: Logistic of BSCIC

Package no	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in LacTk	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Time for Contract	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
০১	ষ্টেশনারী, ষ্ট্যাম্প ও সিল (৩২৫৫১০৪)	৩০.০০ (লক্ষ) বরাদ্দ তবে অর্ধেক খরচের নির্দেশনা রয়েছে।	আরএফকিউ/RFQ	চেয়ারম্যান	জিওবি	৩.০০	Planned Dates	০৭.০৮.২২	২১.০৮.২২	২৪.০৮.২২	২৬.০৮.২২	২৭.০৮.২২	৩১.০৮.২২	০৪.০৯.২২	
									১৪	০৩	০২	০১	০৪	০৪	২৮ দিন
			আরএফকিউ/RFQ	চেয়ারম্যান	জিওবি	৩.০০	Planned Dates	০৭.০৮.২২	২১.০৮.২২	২৪.০৮.২২	২৬.০৮.২২	২৭.০৮.২২	৩১.০৮.২২	০৪.০৯.২২	
									১৪	০৩	০২	০১	০৪	০৪	২৮ দিন
			আরএফকিউ/RFQ	চেয়ারম্যান	জিওবি	১.৫০	Planned Dates	৩১.০৮.২২	১৫.০৯.২২	১৮.০৯.২২	২০.০৯.২২	২৩.০৯.২২	২৭.০৯.২২	০১.১০.২২	
									১৪	০৩	০২	০৩	০৪	০৪	২৮ দিন
			আরএফকিউ/RFQ	চেয়ারম্যান	জিওবি	১.১০	Planned Dates	৩১.০৮.২২	১৫.০৯.২২	১৮.০৯.২২	২০.০৯.২২	২৩.০৯.২২	২৭.০৯.২২	০১.১০.২২	
									১৪	০৩	০২	০৩	০৪	০৪	২৮ দিন
			আরএফকিউ/RFQ	চেয়ারম্যান	জিওবি	৩.০০	Planned Dates	০৯.০৯.২২	২৩.০৯.২২	২৬.০৯.২২	২৮.০৯.২২	০১.১০.২২	০৫.১০.২২	০৯.১০.২২	
									১৪	০৩	০২	০৩	০৪	০৪	২৮ দিন
			আরএফকিউ/RFQ	চেয়ারম্যান	জিওবি	১.৩০	Planned Dates	১৫.০৯.২২	২৯.০৯.২২	০২.১০.২২	০৪.১০.২২	০৭.১০.২২	১১.১০.২২	১৫.১০.২২	
									১৪	০৩	০২	০৩	০৪	০৪	২৮ দিন
			আরএফকিউ/RFQ	চেয়ারম্যান	জিওবি	৩.০০	Planned Dates	২৬.১০.২২	১০.১১.২২	১৩.১১.২২	১৫.১১.২২	১৮.১১.২২	২২.১১.২২	২৬.১১.২২	
									১৪	০৩	০২	০৩	০৪	০৪	২৮ দিন
			আরএফকিউ/RFQ	চেয়ারম্যান	জিওবি	৩.০০	Planned Dates	০২.১২.২২	১৬.১২.২২	১৯.১২.২২	২১.১২.২২	২২.১২.২২	২৬.১২.২২	৩০.১২.২২	
									১৪	০৩	০২	০১	০৪	০৪	২৮ দিন
			আরএফকিউ/RFQ	চেয়ারম্যান	জিওবি	৩.০০	Planned Dates	০৩.০১.২৩	১৭.০১.২৩	২০.০১.২৩	২২.০১.২৩	২৩.০১.২৩	২৭.০১.২৩	৩১.০১.২৩	
									১৪	০৩	০২	০১	০৪	০৪	২৮ দিন
			আরএফকিউ/RFQ	চেয়ারম্যান	জিওবি	৩.০০	Planned Dates	০১.০২.২৩	১৫.০২.২৩	১৮.০২.২৩	২০.০২.২৩	২১.০২.২৩	২৪.০২.২৩	২৮.০২.২৩	
									১৪	০৩	০২	০১	০৩	০৪	২৮ দিন
			আরএফকিউ/RFQ	চেয়ারম্যান	জিওবি	৩.০০	Planned Dates	০৩.০৩.২৩	১৭.০৩.২৩	২০.০৩.২৩	২২.০৩.২৩	২৩.০৩.২৩	২৭.০৩.২৩	৩১.০৩.২৩	
									১৪	০৩	০২	০১	০৩	০৪	২৮ দিন
			সরাসরি ক্রয়	চেয়ারম্যান	জিওবি	৩.০০	Planned Dates								

Annual Procurement Plan 2020-2021

Ministry : Ministry of Industries

Bangladesh small & cottage industries Corporation (BSCIC)

Procuring Entity Name : Logistic of BSCIC

Pack age no	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract Approving Authority	Sourc e of Fund	Estd. Cost in Lac Tk.	Time Code for Process	Invite/Ad vertise Tender	Tender Opening	Tender Evaluati on	Approv al to Award	Notifica tion of Award	Singin g of Contra ct	Time for Conta ct	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
০২	বই পত্র সাময়িকী (৩২১১১২৭)	১.৭৫ (লক্ষ) বারাদ	আরএফকিউ/RFQ	চেয়ারম্যান	জিওবি	১.৭৫	Planned Dates	০২.০৮.২২	১৬.০৮.২২	১৯.০৮.২২	২১.০৮.২২	২২.০৮.২২	২৬.০৮.২২	৩০.০৮.২২	
									১৪	০৩	০২	০১	০৪	০৪	২৮ দিন
০৩	ইউনিফর্ম/পোষাক পরিচ্ছদ (৩২৫৬১০৬)	৬.০০ (লক্ষ) বারাদ	আরএফকিউ/RFQ	চেয়ারম্যান	জিওবি	৩.০০	Planned Dates	০৪.০৩.২২	১৮.০৩.২২	২১.০৩.২২	২৩.০৩.২২	২৪.০৩.২২	২৮.০৩.২২	০১.০৪.২২	
									১৪	০৩	০২	০১	০৪	০৪	২৮ দিন
			আরএফকিউ/RFQ	চেয়ারম্যান	জিওবি	৩.০০	Planned Dates	০৪.০৩.২২	১৮.০৩.২২	২১.০৩.২২	২৩.০৩.২২	২৪.০৩.২২	২৮.০৩.২২	০১.০৪.২২	
									১৪	০৩	০২	০১	০৪	০৪	২৮ দিন

৪

K.A.

২৫/৮/২২

Annual Procurement Plan 2022-2023

Ministry : Ministry of Industries

Bangladesh small & cottage industries Corporation (BSCIC)

Procuring Entity Name : Logistic of BSCIC

Package no	Description of Procurement Package Goods	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lac Tk.	Time Code for Process	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Singing of Contract	Time for Contract	Total Time
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16
০৪.	বৈদ্যুতিক রক্ষনা-বেক্ষণ (৩২৫৮১১৯)	৩.৫০ (লক্ষ) বরাদ্দ	সরাসরি/DPM	চেয়ারম্যান	জিওবি										
০৫.	অন্যান্য মেরামত (৩২৫৮১২৪, ক)	৩.৯২৫ (লক্ষ) বরাদ্দ	সরাসরি/DPM	চেয়ারম্যান	জিওবি										

✂

K.A.

✍

ANNUAL PROCUREMENT PLAN (GOODS)

Ministry/Division	:	Ministry of Industries
Agency	:	Bangladesh Small and Cottage Industries Corporation (BSCIC)
Procuring Entity Name & Code	:	Logistic Section, BSCIC
Project/Programmes Name & Code	:	N/A

Package No	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lac Tk.	Time Code for process	Invite Advertise Tender	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
০৬. (BSCIC / 2022-23 / Rev / GD-1)	Procurement of 02(Two) Jeep	Lot	01	DPM (NCT)	Chairman	GOB	122.00	Planned dates	03/01/2023	17/01/2023	07/02/2023	21/02/2023	28/02/2023	28/03/2023	N/A	27/04/2023
								Planned days	0	14	21	14	7	28	60	30
০৭. (BSCIC / 2022-23 / Rev / GD-2)	Procurement of Car Scent, Duster & Various types of items relevant in vehicles.	Lot	01	RFQ	Chairman	GOB	1.50	Planned dates	24/01/2023	29/01/2023	01/02/2023	06/02/2023	06/02/2023	08/02/2023	N/A	15/02/2023
								Planned days	0	5	3	5	0	2	15	7
০৮. (BSCIC / 2022-23 / Rev / GD-3)	Procurement of Car Repairing	Lot	01	RFQ	Chairman	GOB	2.50	Planned dates	30/05/2023	04/06/2023	07/06/2023	12/06/2023	12/06/2023	15/06/2023	-	22/06/2023
								Planned days	0	5	3	5	0	3	15	7

[Signature]

F.A.

[Signature]

Annual Procurement Plan Revised- (2022-23)
Bangladesh Small and Cottage Industries Corporation (BSCIC)

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Secretary, BSCIC
 Project/Programmes Name & Code

Package No	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost/ Allocation in Lakh TK	Time Code for process		Last date of Tender Selling & Submission	Tender opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
০৯. GR-1	Purchase of Computer and Other Related Equipment	Lot	01	OTM	HOPE	GOB	190	Planned dates	01-01-23	21-01-2023	21-01-23	12-02-23	26-02-23	03-03-23	01-04-23		
								Planned days		21 days	0 days	21 days	14 days	7 days	28 days	91 days	60 days
								Actual dates									
১০.	Purchase of Interactive Flat Panel, TV Display, Video Conferencing System, Wireless Presentation System, Digital Banner	9	01	OTM	HOPE	GOB	146	Planned dates	01-01-23	21-01-2023	21-01-23	12-02-23	26-02-23	03-03-23	01-04-23		
								Planned days		21 days	0 days	21 days	14 days	7 days	28 days	91 days	60 days
								Actual Dates									
১১.	Computer and Other Related Equipment Repairing	-	-	RFQ	HOPE	GOB	3.82	Planned dates	07-08-22	21-08-22	24-08-22	26-08-22	27-08-22	31-08-22	04-09-22	-	
								Planned days		14	03	02	01	04	04	-	28 days

[Signature]

[Signature]

[Signature]