



## Annual Procurement Plan (ADP: 2022 - 2023)

Budget: Development


Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Small and cottage Industries Corporation (BSCIC)  
 Procuring Entity and Code : Project Director 224312000  
 Project/Programme Name and code : Repair and Reconstruction of 8(Eight) Industrial Estates of BSCIC (1<sup>st</sup> Revised) 224312000

Package No.	Description of Procurement package Works	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost of Taka (Lakh)	Time Code for Process	Advertisement Prequel	Advertisement Tender	Tender Opening	Tender Evaluation	Approval Of Award	Notification of Award	Signing of contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package 1/Works	Office Building-1	Sq.m	4877.69	OTM	HOPE	GOB	1244.13	Planned date		04/09/22	02/10/22	23/10/22	06/11/22	13/11/22	11/12/22		165 days
								Planned days			28 days	21 days	14 days	7 days	28 days	98 days	
								Actual days									
Package 2/Works	Office Building-2	Sq.m	3907	OTM	HOPE	GOB	786.17	Planned date		04/09/22	02/10/22	23/10/22	06/11/22	13/11/22	11/12/22		165 days
								Planned days			28 days	21 days	14 days	7 days	28 days	98 days	
								Actual days									
Package 4/Works	Dip Tube Well	No	1	OTM	HOPE	GOB	75.00	Planned date		05/09/22	18/09/22	10/10/22	24/10/22	31/10/22	28/11/22		170 days
								Planned days			14 days	21 days	14 days	7 days	28 days	84 days	
								Actual days									
Package 6/works	Others Building Establishment-1	NA	NA	OTM	HOPE	GOB	211.94	Planned date		06/09/22	26/09/22	17/10/22	31/10/22	07/11/22	05/12/22		150 days
								Planned days			21 days	21 days	14 days	7 days	28 days	91 days	
								Actual days									
Package 7/works	Others Building Establishment-2	NA	NA	OTM	HOPE	GOB	244.14	Planned date		06/09/22	26/09/22	17/10/22	31/10/22	07/11/22	05/12/22		150 days
								Planned days			21 days	21 days	14 days	7 days	28 days	91 days	
								Actual days									

  
 11/08/2022  
 Project Director  
 Bangladesh Small and Cottage Industries Corporation  
 House 4, Mirpur Cantonment, Dhaka-1216

  
 20/10/22

Approving Authority

  
 20/10/22



Annual Procurement Plan (ADP: 2022 - 2023)

Budget: Development

Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Small and cottage Industries Corporation (BSCIC)  
 Procuring Entity and Code : Project Director 224312000  
 Project/Programme Name and code : Repair and Reconstruction of 8(Eight) Industrial Estates of BSCIC (1st Revised) 224312000

Package No	Description of Procurement package Goods	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost of Taka (Lakh)	Time Code for Proses	Not Used in Goods	Advertise Tender	Tender Opening	Tender Evaluation	Approval Of Award	Notification of Award	Signing of contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
Package 6/Goods	Electric Goods (dot-1)	Lot	Lot	RFQ	PD	GOB	4.00	Planned date		13/11/22	20/11/22	23/11/22	27/11/22	30/11/22	30/11/22		30 days
								Planned days			7 days	3 days	3 days	3 days	0 days	16 days	
								Actual days									
Package 7/Goods	Electric Goods (dot-2)	Lot	Lot	RFQ	PD	GOB	4.00	Planned date		13/11/22	20/11/22	23/11/22	27/11/22	30/11/22	30/11/22		30 days
								Planned days			7 days	3 days	3 days	3 days	0 days	16 days	
								Actual days									
Package 8/Goods	Electric Goods (dot-3)	Lot	Lot	RFQ	PD	GOB	4.28	Planned date		13/11/22	20/11/22	23/11/22	27/11/22	30/11/22	30/11/22		30 days
								Planned days			7 days	3 days	3 days	3 days	0 days	16 days	
								Actual days									

11.08.2022  
 Project Director

30.02.22

Approving Authority

ASG

### Annual Procurement Plan (ADP: 2022 - 2023)

Budget: Development

Ministry/Division : Ministry of Industries  
 Agency : Bangladesh Small and cottage Industries Corporation (BSCIC)  
 Procuring Entity and Code : Project Director 224312000  
 Project/Programme Name and code : Repair and Reconstruction of 8(Eight) Industrial Estates of BSCIC (1st Revised) 224312000

Package No.	Description of Procurement package Services	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estimated Cost of Taka (Lakh)	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
Package 2/Service	Rented of vehicle	Month	30 Month	OTM	HOPE	GOB	24.00	Planned date		08/09/22	28/09/22	28/09/22	19/10/22	19/10/22	26/10/22	23/11/22		120 days
								Planned days			14 days	0 days	21 days	0 days	7 days	28 days	70 days	
								Actual days										

*[Signature]*  
 11-08-2022  
 Project Director

*[Signature]*  
 20.02.22

Approving Authority  
*[Signature]*  
 20/02/22

*[Signature]*