

Annual Procurement Plan FY 2022-2023


Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director, BSCIC Plastic Industrial Estate (2nd Revised)
 Project/Programme Name & Code : BSCIC Plastic Industrial Estate (2nd Revised), 224057000

Budget : Development

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/2022-23/01	Computer & Accessories	Lot	1	RFQ	PD	GOB	0.51	Planned Date		03/11/2022	10/11/2022	10/11/2022	10/11/2022	13/11/2022	17/11/2022	—	24/11/2022
								Planned days	—	—	7 days	0 days	0 days	3 days	4 days	14 days	7 days
								Actual days	—	—	—	—	—	—	—	—	—
GD/2022-23/02	Office Equipments	Lot	1	RFQ	PD	GOB	1.03	Planned Date		03/11/2022	10/11/2022	10/11/2022	10/11/2022	13/11/2022	17/11/2022	—	24/11/2022
								Planned days	—	—	7 days	0 days	0 days	3 days	4 days	14 days	7 days
								Actual days	—	—	—	—	—	—	—	—	—
GD/2022-23/03	Electric Equipments	Lot	1	RFQ	PD	GOB	2.00	Planned Date		03/11/2022	10/11/2022	10/11/2022	10/11/2022	13/11/2022	17/11/2022	—	24/11/2022
								Planned days	—	—	7 days	0 days	0 days	3 days	4 days	14 days	7 days
								Actual days	—	—	—	—	—	—	—	—	—


Procuring Entity

(মোঃ নিজাম উদ্দিন)
 প্রকল্প পরিচালক
 বিসিক প্লাস্টিক শিল্পনগরী প্রকল্প


 ১১.১০.২২


Head of the Procuring Entity



Annual Procurement Plan FY 2022-2023

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director, BSCIC Plastic Industrial Estate (2nd Revised)
 Project/Programme Name & Code : BSCIC Plastic Industrial Estate (2nd Revised), 224057000


Budget : Development

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD/2022-23/01	Land Development	Cum	1054848	OTM	HOPE	GOB	3204.29	Planned date		10/10/2022	08/11/2022	18/12/2022	18/12/2022	20/12/2022	27/12/2022	—	25/06/2023
								Planned days	—	—	29 days	40 days	0 days	2 days	7 days	78 days	180 days
								Actual days	—	—	—	—	—	—	—	—	—


 06/06/22
 Procuring Entity

(মোঃ নিজাম উদ্দিন)
 প্রকল্প পরিচালক
 বিসিক প্লাস্টিক শিল্পনগরী প্রকল্প


 07/02/22


 Head of the Procuring Entity




Annual Procurement Plan FY 2022-2023

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director, BSCIC Plastic Industrial Estate (2nd Revised)
 Project/Programme Name & Code : BSCIC Plastic Industrial Estate (2nd Revised), 224057000

Budget : Development

Package No.	Description of procurement package services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost/ Allocation in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD/2022-23/01	Environment Pollution Control (EIA, IEE)	Package	1	QCBS	PD	GOB	8.00	Planned date	04/10/2022	26/10/2022	26/10/2022	05/12/2022	12/12/2022	19/12/2022	26/12/2022	26/12/2022	—	25/05/2023
								Planned days	—	22 days	0 days	40 days	7 days	7 days	7 days	7 days	90 days	150 days
								Actual days	—	—	—	—	—	—	—	—	—	—


 08/06/22
 Procuring Entity
 (মোঃ নিজাম উদ্দিন)
 প্রকল্প পরিচালক
 বিসিক প্রাস্টিক শিল্পনগরী প্রকল্প


 27/10/22


 Head of the Procuring Entity

