

Annual Procurement Plan FY 2022-2023

Budget : Development

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director, BSCIC Printing Industrial Estate (1st Revised)
 Project/Programme Name & Code : BSCIC Printing Industrial Estate (1st Revised), 224058600

Package No.	Description of procurement package services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost/ Allocation in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1.1	Environment Pollution Control (EIA, IEE)	Package	1	QCBS	PD	GOB	15.00	Planned dt.	04-12-2022	26-12-2022	26-12-2022	04-02-23	11-02-23	18-02-23	25-02-23	25-02-23	—	25-07-2023
								Planned days	—	22 days	0 days	40 days	7 days	7 days	7 days	7 days	90 days	150 days
								Actual days	—	—	—	—	—	—	—	—	—	—

[Signature]
 29/12/22
 মোঃ নিজাম উদ্দিন
 প্রকল্প পরিচালক
 বিনিক মুদ্রণ শিল্পনগরী, ঢাকা

HOPE

[Signature]
 29/12/22


124

Annual Procurement Plan FY 2022-2023

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director, BSCIC Printing Industrial Estate (1st Revised)
 Project/Programme Name & Code : BSCIC Printing Industrial Estate (1st Revised), 224058600

Budget : Development

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3(3.2,3.4,3.6,3.8,3.13)	Computer & Accessories (Desktop Computer 1 Set-1.00 Lac, Printer 1 No-0.45 Lac, Scannar 2 Nos-0.25 Lac, UPS 2 Nos-0.30 Lac, Laptop 1 No-1.25 Lac)	Lot	7	RFQ	PD	GOB	3.25										
								Planned dt.		04-12-2022	11-12-2022	11-12-22	11-12-22	14-12-22	19-12-22	—	26-12-2022
								Planned days	—	—	7 days	0 days	0 days	3 days	5 days	15 days	7 days
								Actual days	—	—	—	—	—	—	—	—	—


 মোঃ নিজাম উদ্দিন
 প্রকল্প পরিচালক
 বিসিক মুদ্রণ শিল্পনগরী, ঢাকা।



 HOPE

Annual Procurement Plan FY 2022-2023

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director, BSCIC Printing Industrial Estate (1st Revised)
 Project/Programme Name & Code : BSCIC Printing Industrial Estate (1st Revised), 224058600

Budget : Development

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
2	Land Development	Cum	1785472.43	OTM	MOI	GOB	5364.32	Planned dt.		04-12-2022	02-01-2023	11-02-23	11-02-23	13-02-23	20-02-23	—	20-02-2024
								Planned days	—	—	29 days	40 days	0 days	2 days	7 days	78 days	365 days
								Actual days	—	—	—	—	—	—	—	—	—
6	Boundary Wall	Rm	2626.00	OTM	HOPE	GOB	2015.61	Planned dt.		04-12-2022	02-01-2023	11-02-23	11-02-23	13-02-23	20-02-23	—	20-02-2024
								Planned days	—	—	29 days	40 days	0 days	2 days	7 days	78 days	365 days
								Actual days	—	—	—	—	—	—	—	—	—


 ২৭/০৪/২২
 মোঃ নিজাম উদ্দিন
 প্রকল্প পরিচালক
 বিজিএম প্রিন্টিং ইন্ডাস্ট্রী, ঢাকা।

HOPE
