



Revised Annual Procurement Plan FY 2022-2023

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director, BSCIC Printing Industrial Estate (1st Revised)
 Project/Programme Name & Code : BSCIC Printing Industrial Estate (1st Revised), 224058600

Budget : Development

Package No.	Description of procurement package goods	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lac Tk.	Time Code for Process	Not Used in GOODS	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
3(3.2,3.4,3.6,3.8,3.13), (4.3)	Computer & Accessories (Destop Computer 1 Set -1.00 Lac, Printer 1 No- 0.45 Lac, Scannar 2 Nos - 0.25 Lac, UPS 2 Nos - 0.30 Lac, Laptop 1 No - 1.25 Lac) (Aircooler (2 Ton - 1.50 Lac)	Lot	8	RFQ	PD	GOB	4.75	Planned dt.		02-05-2023	09-05-2023	09-05-23	09-05-23	12-05-23	17-05-23	—	24-05-2023
								Planned days	—	—	7 days	0 days	0 days	3 days	5 days	15 days	7 days
								Actual days	—	—	—	—	—	—	—	—	—


 PE
 মোঃ নিজাম উদ্দিন
 প্রকল্প পরিচালক
 বিসিক মুদ্রণ শিল্পনগরী প্রকল্প


HOPE

 22-05-23

Revised Annual Procurement Plan FY 2022-2023

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director, BSCIC Printing Industrial Estate (1st Revised)
 Project/Programme Name & Code : BSCIC Printing Industrial Estate (1st Revised), 224058600

Budget : Development

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in Lac Tk.	Time Code for Process	Advertise Prequel (If applicable)	Invite/Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
								Planned dt.	—	—	—	—	—	—	—	—	—
								Planned days	—	—	—	—	—	—	—	—	—
								Actual days	—	—	—	—	—	—	—	—	—
								Planned dt.	—	—	—	—	—	—	—	—	—
								Planned days	—	—	—	—	—	—	—	—	—
								Actual days	—	—	—	—	—	—	—	—	—


 PE ১৭/০৭/২৬

মোঃ নিজাম উদ্দিন
 প্রকল্প পরিচালক
 বিসিক মুদ্রণ শিল্পনগরী প্রকল্প

HOPE


 ২২-০৭-২৬


Revised Annual Procurement Plan FY 2022-2023

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director, BSCIC Printing Industrial Estate (1st Revised)
 Project/Programme Name & Code : BSCIC Printing Industrial Estate (1st Revised), 224058600

Budget : Development

Package No.	Description of procurement package services	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost/ Allocation In Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total time to contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
								Planned dt.	—	—	—	—	—	—	—	—	—	—
								Planned days	—	—	—	—	—	—	—	—	—	—
								Actual days	—	—	—	—	—	—	—	—	—	—


 PE ০৯/০৭/২৬
 মোঃ নিজাম উদ্দিন
 প্রকল্প পরিচালক
 বিনিক মুদ্রণ শিল্পনগরী প্রকল্প

HOPE

 ২২-০৮-২৬