


ANNUAL PROCUREMENT PLAN (2023-2024)


Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)
 Procuring Entity Name and Code : BSCIC
 Project/Programme Name and Code : BSCIC Food Processing I.E, Thakurgaon

224351000

Budget: Development

Package No.	Description of Procurement Package- GOODS	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Est'd. Cost of Taka (Lakh)	Time Code for Process		Not Used in Goods	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Date	Actual Days									
1								9	10		11	12	13	14	15	16	17	18
GD 8	CCTV Camera	Lot	1	RFQ	PD	GOB	1.50	Planned Date			4/8/2023	14/8/2023	14/8/2023	14/8/2023	21/8/2023	25/8/2023		24/9/2023
								Planned Date			0	10	0	0	7	4	21	30
								Actual Days										
GD 9	Printing	Lot	1	RFQ	PD	GOB	1.50	Planned Date			8/8/2023	14/8/2023	14/8/2023	14/8/2023	21/8/2023	25/8/2023		24/9/2023
								Planned Date			0	10	0	0	7	4	21	30
								Actual Days										
GD 10	Stationary	Lot	1	RFQ	PD	GOB	0.50	Planned Date			4/8/2023	14/8/2023	14/8/2023	14/8/2023	21/8/2023	25/8/2023		24/9/2023
								Planned Date			0	10	0	0	7	4	21	30
								Actual Days										
	Total Value of Goods Procurement					Total=	3.50											


 ১৫/০৭/২০২৩
 Project Director
 BSCIC Food Processing I.E, Thakurgaon


 Head of the Organization
 Chairman, BSCIC
 বঙ্গবন্ধু শেখ মুজিবুর রহমান
 চেয়ারম্যান
 বাংলাদেশ ছোট ও মাঝারি শিল্প কারখানা কর্তৃপক্ষ

ANNUAL PROCUREMENT PLAN (2023-2024)

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)
 Procuring Entity Name and Code : BSCIC
 Project/Programme Name and Code : BSCIC Food Processing IE, Thakurgaon

22A351000

Budget: Development

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Est. Cost of Taka (Lakh)	Time Code for Process		Advertise Prequal (if applicable)	(Invite/ Tender)	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
								Planned Date	Actual Days									
1	WORKS							Planned Date	Actual Days									
2																		
3																		
4																		
5																		
6																		
7																		
8																		
9																		
10																		
11																		
12																		
13																		
14																		
15																		
16																		
17																		
18																		
WD 2	Land Filling CUM		342372.5	OTM	HOPE	GOB	1067.17	Planned Date	Actual Days			30	15	20	7	29	101	
WD 3	Admin Building	sqm	375	OTM	PD :	GOB	169.28	Planned Date	Actual Days			30	15	7	7	29	88	
	Boundary Wall	meter	2058				1225.7	Planned Date	Actual Days									
WD 4	Main Gate	no	1	OTM	PD :	GOB	15.6	Planned Date	Actual Days			30	15	7	7	29	88	
	Total Value of Works Procurement						2477.75											

Handwritten signature and date: 15/05/2023

Project Director
 BSCIC Food Processing IE, Thakurgaon
Md. Hafizur Rahman
 Project Director
 BSCIC Food Processing Industrial Estate
 Thakurgaon.

Head of the Organization
 Chairman, BSCIC
শ্রী মাহবুবুর রহমান
 চেয়ারম্যান
 বাংলাদেশ স্মল ও কটাজ শিল্প কর্পোরেশন (বি.সি.সি.)
 Thakurgaon

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Development

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)
 Procuring Entity Name and Code : BSCIC
 Project/Programme Name and Code : BSCIC Food Processing IE, Thakurgaon

224331000

Lakh Taka

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Est. Cost of Taka (Lakh) according to DPP	Time Code for Process	Advertise EOI	Issue RFP	Tender Proposal Opening	Tender Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Complete Contract	Time of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
SD 4	EIA Study	No.	1	OCBS	PD	GOB	10.00	P. Date P. Days A. Days	1/9/2023 0 -	30/10/2023 60 -	25/11/2023 26 -	30/11/2023 5 -	5/12/2023 6 -	10/12/2023 5 -	12/12/2023 7 -	12/12/2023 19 -	128	-	
SD 5	Environmental Clearance	No.	1	DPM	PD	GOB	2.50	P. Date P. Days A. Days	- - -	- - -	- - -	- - -	- - -	- - -	- - -	- - -	-	-	
Total Value of Procurement							12.50												

১১/১১/২০২৩

Project Director
 BSCIC Food Processing IE, Thakurgaon
 Md. Hafizur Rahman
 Project Director
 BSCIC Food Processing Industrial Estate
 Thakurgaon.

Head of the Organization
 Chairman, BSCIC

০৭-১২-২৩

১১/১১/২০২৩
 চেয়ারম্যান
 বাংলাদেশ স্মল ও কটাজ শিল্প কর্পোরেশন (বি.সি.সি.)