

ANNUAL PROCUREMENT PLAN (2023-2024)

Ministry/Division


Ministry of Industries


Agency

Bangladesh Small and Cottage Industries Corporation (BSCIC)

Procuring Entity Name and Code: Project Director Development of Undevelopment Area & Repairing/Reconstruction of BSCIC Industrial Estate Barisal
 Project/Programme Name and code: Development of Undevelopment Area & Repairing of Developed area of BSCIC Industrial Estate Barisal, Code:224133200

Pkg no	Description of procurement package (GOODS)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Est. Cost/ Allocation in lakh TK	Time Code for process		Not Used in GOODS	Inv/ Advertise Tender	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of Contract Signing	Time of Completion of Contract Signing	
								Planned date	Actual Days										
1							8	9	10		11	12	13	14	15	16	17	18	
								Planned date	20-Aug-23										
GD-1	Computer & Equipment	L/S	3	RFQ	PD	GOB	3.00	Planned date	-		27-Aug-23	7 Days	0 Days	7 Days	7 Days	7 Days	24-Sep-23	24-Sep-23	10
								Planned Days	-										
GD-2	Office Equipment	L/S		RFQ	PD	GOB	3.50	Planned date	-		17-Sep-23	7 Days	0 Days	7 Days	7 Days	7 Days	15-Oct-23	28	10
								Planned Days	-										
GD-3 (LOT-1)	Purchase of Furniture	Lot		OTM	PD	GOB	5.00	Planned date	-		16-Aug-23	14Days	0 Days	23-Aug-23	7 Days	7 Days	6-Sep-23	13-Sep-23	10
								Planned Days	-										
GD-3 (LOT-2)	Purchase of Furniture	Lot		OTM	PD	GOB	20.00	Planned date	-		5-Mar-24	19-Mar-24	0 Days	26-Mar-24	2-Apr-24	9-Apr-24	16-Apr-24	28	10
								Actual Days	-										
GD-4	Electric Equipment	L/S		RFQ	PD	GOB	1.00	Planned date	-		1-Sep-23	8-Sep-23	0 Days	15-Sep-23	22-Sep-23	29-Sep-23	6-Oct-23	10	
								Planned Days	-										
GD-5	Agriculture	L/S		RFQ	PD	GOB	3.00	Planned date	-		1-Mar-24	8-Mar-24	0 Days	15-Mar-24	22-Mar-24	29-Mar-24	5-Apr-24	15	
								Actual Days	-										


 মোঃ মোস্তাফিজুর রহমান
 প্রকল্প পরিচালক
 বাঁশখালি বিদ্যুৎ নিয়ন্ত্রণকারী অধিদপ্তর
 এলাকা উন্নয়ন এবং উন্নত এলাকার
 ব্যবস্থাপনা বিষয়ে
 ০২/৭/২০২৩


 মোঃ মাহবুবুর রহমান
 চেয়ারম্যান
 বাংলাদেশ স্ক্রু ও কাটা পিল কার্পোরেশন (বিদ্যুৎ)
 HOPE