

Annual Procurement Plan (2023-24)
Bangladesh Small and Cottage Industries Corporation (BSCIC)

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director
 Project/Programmes Name & Code : Feasibility Study on Environmental, Technical & Socio-Economic Impact of BSCIC Leather Industrial Park, Dhaka

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-1	Consultancy Service of Feasibility Study on Environmental, Technical & Socio-Economic Impact of BSCIC Leather Industrial Park, Dhaka	Nos	01	QCBS	HOPE	BSCIC Own Fund	66.45	Planned Dates	Mon, 17-07-2023	Mon 21-08-2023	Mon 04-09-2023	Mon 18-09-2023	Mon 25-09-2023	Mon 02-10-2023	Mon 09-10-2023	Mon 23-10-2023	-	Sun 21-01-2024
								Planned Days	0	35	14	14	7	7	7	14	98	90
								Actual Dates										

Fathima
31-07-23

Annual Procurement Plan (2023-24)
Bangladesh Small and Cottage Industries Corporation (BSCIC)

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Director (Planning & Research), BSCIC
 Project/Programmes Name & Code :

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-3	Consultancy Service of Feasibility Study On BSCIC Agrabad Multi-purpose Complex, Chattogram	Nos	01	QCBS	PE	GOB	5.00	Planned Dates	Mon, 24-07-2023	Mon 28-08-2023	Mon 11-09-2023	Mon 25-09-2023	Mon 02-10-2023	Mon 09-10-2023	Mon 16-10-2023	Mon 30-10-2023	-	Sun 28-01-2024
								Planned Days	0	35	14	14	7	7	7	14	98	90
								Actual Dates										
S-4	Consultancy Service of Feasibility Study On BSCIC Bhaban. Khulna	Nos	01	QCBS	PE	GOB	5.00	Planned Dates	Mon, 24-07-2023	Mon 28-08-2023	Mon 11-09-2023	Mon 25-09-2023	Mon 02-10-2023	Mon 09-10-2023	Mon 16-10-2023	Mon 30-10-2023	-	Sun 28-01-2024
								Planned Days	0	35	14	14	7	7	7	14	98	90
								Actual Dates										
S-5	Consultancy Service of Utilization of BSCIC Plot in Nolgola	Nos	01	QCBS	PE	GOB	5.00	Planned Dates	Mon, 24-07-2023	Mon 28-08-2023	Mon 11-09-2023	Mon 25-09-2023	Mon 02-10-2023	Mon 09-10-2023	Mon 16-10-2023	Mon 30-10-2023	-	Sun 28-01-2024
								Planned Days	0	35	14	14	7	7	7	14	98	90
								Actual Dates										
S-6	Consultancy Service of Feasibility Study On BSCIC Motijheel Multi-purpose Complex, Dhaka	Nos	01	QCBS	PE	GOB	5.00	Planned Dates	Mon, 24-07-2023	Mon 28-08-2023	Mon 11-09-2023	Mon 25-09-2023	Mon 02-10-2023	Mon 09-10-2023	Mon 16-10-2023	Mon 30-10-2023	-	Sun 28-01-2024
								Planned Days	0	35	14	14	7	7	7	14	98	90
								Actual Dates										

Vandana
31.07.23

Annual Procurement Plan (2023-24)
Bangladesh Small and Cottage Industries Corporation (BSCIC)

Ministry/Division : Ministry of Industries
Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)
Procuring Entity Name & Code : Director (Planning & Research), BSCIC

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-7	Consultancy Service of Feasibility Study On BSCIC Foundry, Automobile & Light Engineering Industrial Park, Jashore	Nos	01	QCBS	PE	GOB	20.00	Planned Dates	Mon 18-09-2023	Mon 30-10-2023	Mon 13-11-2023	Mon 04-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 01-01-2024	Tue 16-01-2024	-	Mon 15-04-2024
								Planned Days	0	42	14	21	14	7	7	15	120	90
								Actual Dates										
S-8	Consultancy Service of Feasibility Study On BSCIC Industrial Park, Narail	Nos	01	QCBS	PE	GOB	20.00	Planned Dates	Mon 18-09-2023	Mon 30-10-2023	Mon 13-11-2023	Mon 04-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 01-01-2024	Tue 16-01-2024	-	Mon 15-04-2024
								Planned Days	0	42	14	21	14	7	7	15	120	90
								Actual Dates										
S-9	Consultancy Service of Feasibility Study On BSCIC Food & Agricultural Products Processing Industrial Park, Natore	Nos	01	QCBS	PE	GOB	20.00	Planned Dates	Mon 18-09-2023	Mon 30-10-2023	Mon 13-11-2023	Mon 04-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 01-01-2024	Tue 16-01-2024	-	Mon 15-04-2024
								Planned Days	0	42	14	21	14	7	7	15	120	90
								Actual Dates										
S-10	Consultancy Service of Feasibility Study On BSCIC Northern Agricultural Food Products Processing Industrial Park, Bogura	Nos	01	QCBS	PE	GOB	20.00	Planned Dates	Mon 18-09-2023	Mon 30-10-2023	Mon 13-11-2023	Mon 04-12-2023	Mon 18-12-2023	Mon 25-12-2023	Mon 01-01-2024	Tue 16-01-2024	-	Mon 15-04-2024
								Planned Days	0	42	14	21	14	7	7	15	120	90
								Actual Dates										

Fahim
31.07.23

Annual Procurement Plan (2023-24)
Bangladesh Small and Cottage Industries Corporation (BSCIC)

Ministry/Division
 Agency
 Procuring Entity Name & Code

: Ministry of Industries
 : Bangladesh Small and Cottage Industries Corporation (BSCIC)
 : Director (Planning & Research), BSCIC

Package No.	Description of Procurement Package Services	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Funds	Estd. Cost in Lac Tk.	Time Code for Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
S-11	Consultancy Service of Feasibility Study On BSCIC Leather Industrial Park, Rajshahi	Nos	01	QCBS	PE	GOB	40.00	Planned Dates	Mon 02-10-2023	Mon 13-11-2023	Mon 27-11-2023	Mon 18-12-2023	Mon 01-01-2024	Mon 08-01-2024	Mon 15-01-2024	Mon 29-01-2024	-	Sun 28-04-2024
								Planned Days	0	42	14	21	14	7	7	14	119	90
								Actual Dates										
S-12	Consultancy Service of Feasibility Study On BSCIC Industrial Park, Nagarkanda, Faridpur	Nos	01	QCBS	PE	GOB	20.00	Planned Dates	Mon 02-10-2023	Mon 13-11-2023	Mon 27-11-2023	Mon 18-12-2023	Mon 01-01-2024	Mon 08-01-2024	Mon 15-01-2024	Mon 29-01-2024	-	Sun 28-04-2024
								Planned Days	0	42	14	21	14	7	7	14	119	90
								Actual Dates										

Fondan
31.07.23