

Procurement Plan

Ministry : Ministry of Industries  
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)  
 Procuring Entity : Controller, Accounts & Finance

Budget: Revenue

Package No.	Description of Procurement Package	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost Tk.	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
2	Developing ERP software for BSCIC	Nos.	1	QCBS National	Board of Directors of BSCIC	GOB	1.50 Crore	Planned Dates	22-Jun-23	31-Jul-23	28-Aug-23	25-Sep-23	10-Oct-23	18-Oct-23	15-Nov-23	29-Nov-23	19	29-May-24
	Total Value of Services Procurement						1.50 Crore	Planned Dates Planned Days Actual Dates	0	39	28	28	15	8	28	14	160	182

*SRP*  
 26/10/2023  
 (সিনিয়র সিনিয়র)  
 সিনিয়র নিয়ন্ত্রক (সিনিয়র ও অর্থ)  
 হিসাব ও অর্থ বিভাগ  
 বাংলাদেশ সূত্র ও স্ট্রিট লিফট কর্পোরেশন (বিসিআই)

*SRP*  
 19/10/2023  
 (অতিরিক্ত সিনিয়র)  
 উপনিয়ন্ত্রক (সিনিয়র)  
 হিসাব ও অর্থ বিভাগ  
 বাংলাদেশ সূত্র ও স্ট্রিট লিফট কর্পোরেশন (বিসিআই)

*SRP*  
 26/10/2023  
 (সিনিয়র সিনিয়র)  
 নিয়ন্ত্রক  
 হিসাব ও অর্থ বিভাগ  
 বাংলাদেশ সূত্র ও স্ট্রিট লিফট কর্পোরেশন (বিসিআই)

*SRP*  
 26/10/2023  
 (সিনিয়র সিনিয়র)  
 পরিচালক (অর্থ)  
 বাংলাদেশ সূত্র ও স্ট্রিট লিফট কর্পোরেশন (বিসিআই)

*SRP*  
 26/10/2023  
 (সিনিয়র সিনিয়র)  
 সিনিয়র নিয়ন্ত্রক  
 বাংলাদেশ সূত্র ও স্ট্রিট লিফট কর্পোরেশন (বিসিআই)