


Procurement Plan


129/2


Ministry : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity : Controller, Accounts & Finance, BSCIC


Budget: Revenue


Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method & type	Contract Approving Authority	Source of Funds	Estd. Cost in Tk.	Time Code for Process	Advertise EOI	Issue RFP	Proposal Opening	Proposal Evaluation	Opening Financial Proposal	Negotiation	Approval	Signing of Contract	Total time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
PKG/DAF /SR1/ 2022-2023	Recruitment of Chartered Accountant Firm for Auditing Financial Statements of BSCIC for FY 2021-22	Nos.	1	SSS	HOPE	GOB	0.40 Lac	Planned Dates		10-Apr-23	13-Apr-23	16-Apr-23	16-Apr-23	16-Apr-23	17-Apr-23	18-Apr-23		15-Jun-23
								Planned Days	0	0	3	3	0	0	1	1	8	58
								Actual Dates										
PKG/DAF /SR2/ 2022-2023	Recruitment of Chartered Accountant Firm for Auditing Financial Statements of BSCIC for FY 2022-2023, 2023-2024, 2024-2025 and 2025-2026	Nos.	4	QCBS National	HOPE	GOB	1.5 lac for each financial year i.e. totaling 6 Lac	Planned Dates	16-Apr-23	08-May-23	06-Jun-23	13-Jun-23	21-Jun-23	04-Jul-23	09-Jul-23	24-Jul-23		31-Dec-2026 (Issue and submit audit report and the management report within 30 days from the commencement of auditing)
								Planned Days	0	22	29	7	8	13	5	15	99	30 days for each financial year from commencement of audit of related financial year
								Actual Dates										
	Total Value of Services Procurement						6.40 Lac											


 Sohel Rana
 সহকারী নিয়ন্ত্রক
 বিসিক


 Anon Chakma
 উপনিয়ন্ত্রক (প্রকল্প)
 বিসিক


 জি.এম. রশীদ আলী
 নিয়ন্ত্রক, হিসাব ও অর্থ বিভাগ
 বিসিক


 Kamal Uddin
 পরিচালক (অর্থ)
 বিসিক


 Md. Masudur Rahman
 চেয়ারম্যান, বিসিক

অনুলিপিঃ

১। আইসিটি সেল প্রধান, বিসিক, ঢাকা (ওয়েবসাইটে প্রকাশের জন্য)।