



Annual Procurement Plan (Revised 2023-24)
Project Director, BSCIC Printing Industrial Estate (1st revised)
137-138, BSCIC Bhaban, Motijheel, Dhaka-1100

Budget : Development

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director
 Project/Programmes Name & Code : BSCIC Printing Industrial Estate (1st revised), Munsigonj, Dhaka.

Package No.	Description of procurement package works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost/ Allocation in Lakh Tk.	Time Code for Process	Advertise Tender	Last date of Tender Selling & Submission	Tender Opening	Tender Evaluation	Approval of Award	Notification of Award	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	Land Development	Cum	1835294.50	OTM	Ministry	GOB	9295.71	Planned dt.	06/03/2024	03/04/2024	03/04/2024	24/04/2024	29/05/2024	05/06/2024	03/07/2024	—	03/01/2025
								Planned days	—	28 days	0 days	21 days	35 days	7 days	28 days	119 days	174 days
								Actual days	—	—	—	—	—	—	—	—	—
2	Boundary Wall	Meter	3105	OTM	Ministry	GOB	4075.10	Planned dt.	02/06/2024	30/06/2024	30/06/2024	21/07/2024	25/08/2024	01/09/2024	29/09/2024	—	01/04/2025
								Planned days	—	28 days	0 days	21 days	35 days	7 days	28 days	119 days	174 days
								Actual days	—	—	—	—	—	—	—	—	—


 25/09/24
Project Director
 মোঃ নিজাম উদ্দিন
 প্রকল্প পরিচালক
 বিনিক মুদ্রণ শিল্পনগরী প্রকল্প


 HOPE
 সজয় কুমার ভৌমিক
 চেয়ারম্যান
 বাংলাদেশ মুদ্রণ ও মুদ্রিত পত্র কারপোরেশন (বিনিক)

Annual Procurement Plan (Revised 2023-24)
Project Director, BSCIC Printing Industrial Estate (1st revised)
137-138, BSCIC Bhaban, Motijheel, Dhaka-1100


Budget : Development

Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small & Cottage Industries Corporation (BSCIC)
 Procuring Entity Name & Code : Project Director
 Project/Programmes Name & Code : BSCIC Printing Industrial Estate (1st Revised),Munsiganj,Dhaka.

Package No.	Description of procurement package services (1)	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost/ Allocation in Lakh Tk.	Time Code for Process	Advertise EOI/Finalise ToR, Cost Estimate & Budget	Issue of RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time of contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
1	EIA/IEE Study/Feasibility Study	Nos	1	SSS	PD	GOB	15.00	Planned dt.	02/06/2024	09/06/2024	16/06/2024	23/06/2024	—	30/06/2024	07/07/2024	14/07/2024	—	22/10/2024
								Planned days	—	7 days	7 days	7 days	—	7 days	7 days	14 days	49 days	90 days
								Actual days	—	—	—	—	—	—	—	—	—	—
2	Recruitment of consulting firms	Man-Months	108	QCBS	PD	GOB	73.40	Planned dt.	11/03/2024	25/03/2024	22/04/2024	29/04/2024	04/05/2024	07/05/2024	14/05/2024	04/06/2024	—	14/06/2027
								Planned days	—	14 days	28 days	7 days	5 days	3 days	7 days	28 days	92 days	1095 days
								Actual days	—	—	—	—	—	—	—	—	—	—


 27/09/24
 Project Director

মোঃ নিজাম উদ্দিন
 প্রকল্প পরিচালক
 বিদিক মুদ্রণ শিল্পনগরী প্রকল্প


 HOPE
 29/05/24
 সজয় কুমার ভৌমিক
 চেয়ারম্যান
 বাংলাদেশ মুদ্রণ ও হুটমি প্রিন্ট কর্পোরেশন (বিদিক)