

ANNUAL PROCUREMENT PLAN (2023-2024)


Ministry/Division : Ministry of Industries
 Agency : Bangladesh Small and Cottage Industries Corporation (BSCIC)
 Procuring Entity Name and Code : BSCIC
 Project/Programme Name and Code : BSCIC Food Processing IE, Thakurgaon


Budget: Development

224351000

Lakh Taka

Package No.	Description of Procurement Package SERVICES	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd. Cost of Taka (Lakh) according to DPP	Time Code for Process	Advertise EOI	Issue RFP	Tender Proposal Opening	Tender Proposal Evaluation	Financial Proposal Opening and Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
SD 4	EIA Study	No.	1	OCBS	PD	GOB	10.00	P. Date P. Days A. Days	1/6/2024 0 -	30/8/2024 60 -	25/09/2024 26 -	30/09/2024 5 -	5/10/2024 6 -	10/10/2023 5 -	16/10/2023 7 -	30/10/2024 14 -	123 -	-
	Total Value of Services Procurement					Total=	10.00											


 05/10/2024
 Project Director
 BSCIC Food Processing IE, Thakurgaon
 মোঃ হাফিজুর রহমান
 প্রকল্প পরিচালক
 বিসিক খাদ্য প্রক্রিয়াজাতকরণ শিল্পনগর
 ঠাকুরগাঁও।


 Head of the Organization
 Chairman, BSCIC
 সঞ্জয় কুমার ভৌমিক
 চেয়ারম্যান
 বাংলাদেশ হস্ত ও ক্ষুদ্র শিল্প কর্পোরেশন (বিসিক)

ANNUAL PROCUREMENT PLAN (2023-2024)

Ministry/Division

: Ministry of Industries

Budget: Development

Agency

: Bangladesh Small and Cottage Industries Corporation (BSCIC)

Procuring Entity Name and Code

: BSCIC

Project/Programme Name and Code

: BSCIC Food Processing IE, Thakurgaon


224351000

Lakh Taka

Package No.	Description of Procurement Package WORKS	Unit	Quantity	Procurement Method and Type	Contract Approving Authority	Source of Funds	Estd. Cost of Taka (Lakh)	Time Code for Process	Advertise Prequal (if applicable)	Invite/ Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WD 2	Land Filling	CUM	303521.73	OTM	HOPE	GOB	2079.12	Planned Date		15/06/2024	14/07/2024	28/07/2024	17/08/2024	23/08/2024	15/09/2024		
								Planned Days	0		30	15	20	7	29	101	
								Actual Days									
	Total Value of Works Procurement					Total=	2079.12										


 Project Director
 BSCIC Food Processing IE, Thakurgaon

মোঃ হাফিজুর রহমান
 প্রকল্প পরিচালক
 বিসিক খাদ্য প্রক্রিয়াজাতকরণ শিল্পকারখানা
 ঠাকুরগাঁও।


 Head of the Organization
 Chairman, BSCIC

সঞ্জয় কুমার ভৌমিক
 চেয়ারম্যান
 বাংলাদেশ হস্ত ও কৃষ্টি শিল্প কর্পোরেশন (বিসিক)